Springbank Off-stream Reservoir Project

Project Timeline
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Environmental Assessment
and Engineering Administrative approvals

Land Acquisition

Regulatory Review Functionally operational * Final Completion**
and Approval

COST ESTIMATE
Dam $202M
Roads and Bridges $21M
Land Procurement $140M *+* .
, . . Functionally Operational: When the Springbank Project will be able to
Engineering and Consulting $38M accommodate 1:100 year flood event.
Contingency $31M ** Final Completion: When the Springbank Project will be able to accommodate
- water volumes equal to the 2013 flood.
TOTAL $432M *** Noes not include the estimated $60 million the government will recover from

the sale of the surplus land following construction.

NET COST $372M




